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ESTIMATE RUN 01/28/2005

ESTIMATE SUMMARY 15:31:08

CONTID: C14676 ESTIMATE NO: 0005 PROG 2002

PCN: 14676-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 6 SIGNAL SYSTEM - PH II PERCENT TIME:

PROJECT NO: AQC R600-215

REGION 6 SIGNAL SYSTEM - PH II

NAME OF ROAD: 287C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

HENKELS & McCOY, INC. PAY PERIOD ENDING 12/10/2004 DATE TIME STARTED 08/02/2004

22275 EAST ALAMEDA AVE. DATE LET 05/27/2004 DATE WORK BEGAN

DATE AWARDED 06/22/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/09/2004 DATE ACCEPTED

AURORA CO 80018 303 364 2961 DATE NOTICE TO PROCEED 08/02/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 438,538.53 PARTICIPATING $ $ 39,021.90

AWARD PROJECT AMT: 414,822.63 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.00

76.0 TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS80

84.88%

66,298.06

39,021.90

39,021.90

39,021.90

$

$

$

$

372,240.47

0.00

372,240.47

0.00

372,240.47

0.00

0.00

372,240.47

0.00

AMOUNT DUE 372,240.47 39,021.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 39,021.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14676-BID ESTIMATE RUN 01/28/2005

PROJECT: AQC R600-215 ESTIMATE NO: 0005 15:31:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0005 *POTHOLING 200.000 129.250

HOUR 1.000 94.12

94.12000 130.250 12,259.13

203-01597

0010 *EROSION CONTROL SUPERVISOR 100.000 0.000

HOUR 0.000 0.00

35.29000 0.000 0.00

208-00205

0015 *2 INCH ELECTRICAL CONDUIT (JACKED) 28,540.000 28,081.000

LF 100.000 856.00

8.56000 28,181.000 241,229.36

613-00201

0020 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 120.000 32.000

LF 10.000 89.70

8.97000 42.000 376.74

613-01200

0025 *PULL BOX (24"X36"X18") 30.000 29.000

EACH 0.000 0.00

344.09000 29.000 9,978.61

613-07034

0030 *PULL BOX (36"X48"X18") 15.000 15.000

EACH 0.000 0.00

480.74000 15.000 7,211.10

613-07038

0035 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 1,253.000 700.000

LF 553.000 7,249.83

13.11000 1,253.000 16,426.83

614-87010

0040 *OPTICAL TRANSCEIVER 14.000 0.000

EACH 10.000 22,494.10

2,249.41000 10.000 22,494.10

614-87020

0045 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

1,911.76000 0.000 0.00

614-87350

0050 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 32,190.000 21,130.000

LF 7,450.000 8,120.50

1.09000 28,580.000 31,152.20

614-87448

0055 MOBILIZATION 1.000 1.000

L S 0.000 0.00

15,970.76000 1.000 15,970.76

626-00000
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PCN: 14676-BID ESTIMATE RUN 01/28/2005

PROJECT: AQC R600-215 ESTIMATE NO: 0005 15:31:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BID ITEMS 

0060 *FLAGGING 600.000 0.000

HOUR 0.000 0.00

17.65000 0.000 0.00

630-00000

0065 *TRAFFIC CONTROL INSPECTION 8.000 4.000

DAY 0.000 0.00

117.65000 4.000 470.60

630-00007

0070 *TRAFFIC CONTROL MANAGEMENT 65.000 26.500

DAY 1.000 117.65

117.65000 27.500 3,235.38

630-00012

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 17.000 15.300

EACH 0.000 0.00

235.29000 15.300 3,599.94

630-80342

0080 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.000 0.00

2,941.18000 1.800 5,294.12

630-80358

0085 *TRAFFIC CONE 200.000 180.000

EACH 0.000 0.00

14.12000 180.000 2,541.60

630-80380

0090 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0095 F/A ON-THE-JOB TRAINEE 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0100 F/A ESB PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0105 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $39,021.90 372,240.47CURRENT AMT 438,538.53 $$

PROJECT TOTAL 39,021.90 $ 372,240.47CURRENT AMT 438,538.53 $$


